


OUTDOOR LEARNING SPACES

FIELD AT ARUNDEL
INTERIM SOLUTION FOR FIELD AT ARUNDEL



CONTEXT

- April 28th Meeting, Board asked for possible short-term solution that would address deteriorated field/play space at upper Arundel to be completed by start of 2016-17 School Year
- Create timeline and path of events to address longer term solution including study session on merits and drawbacks of various types of field surfaces

12-24 MONTH SOLUTION

- Ensure safe and usable grass field is installed for opening of 2016-17 School Year
- Temporary Solution for 12 to 24 Months
- Minimal site preparation in order to meet time and cost constraints – drainage will be improved
- Approximately \$30,000 for installation and proper drainage
- Maintenance required - \$2,500 - \$5,000 annually
- Other impact to consider
 - Water usage
 - Potential re-sodding
 - Field off limits up to 3 months

3 – 5 YEAR SOLUTION

- 3-5 Year More Comprehensive Solution
- More site preparation including grading and drainage
- Create design and engineering plans for landscape contractors
- Require more time and not likely to hit school opening target
- Estimated cost for plans, site preparation and installation approximately \$100,000 - \$150,000
- Maintenance required - \$2,500 - \$5,000 annually
- Other impact to consider
 - Water usage
 - Potential re-sodding
 - Field off limits up to 3 months



Arundel School Play Area
Temporary Configuration

TIMELINE OF CRITICAL EVENTS FOR LONG-TERM SOLUTION

- June 23 Quality Outdoor Learning Spaces (QOLS) Committee Submits Final Report which will include:
 - Data from existing school site use analysis
 - Summary of standards for school space configurations
 - Recommendations for prioritization of space for specific programming needs (i.e. Fitness & Wellness, content area studies, recreation, etc.)
- October: Study Session/Expert Panel on Tradeoffs of Various Field Surfaces
- October – December:
 - Health & Wellness Team along with Administrative Council develop Master Plan
 - Revise BP and AR's
 - Accordion Process
- December: Board adopts procedures/guidelines that provide staff direction around outdoor learning spaces and field surface materials
- January: Board approves long-term solution for Arundel field/play space and staff engages preconstruction services for engineering and design