

San Carlos School District Planning Calendar Feb - Dec 2016

	FEB	MAR	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
FMP/ Construction		<ul style="list-style-type: none"> EIR Study Session Overview of TL Campus Projects 	<ul style="list-style-type: none"> Approve Overall Plans for TL Campus 	<ul style="list-style-type: none"> Approve Montessori Conversion to CLC Contract 	<ul style="list-style-type: none"> Certify EIR Approve TL Campus Site Development Contract 			<ul style="list-style-type: none"> Approve CLC MUR Construction Contract 	<ul style="list-style-type: none"> Approve TL Learning Commons Construction Contract Classroom Modernization contract for TL 	<ul style="list-style-type: none"> Approve CLC new classrooms contract 	
LCAP /GOALS		<ul style="list-style-type: none"> LCAP Update 2nd Interim LCFF Budget Report by (3/24) 	<ul style="list-style-type: none"> Review District Goals/ Measures and Progress 	<ul style="list-style-type: none"> LCAP Update 	<ul style="list-style-type: none"> Final draft of LCAP on (6/9) Final draft of LCFF Budget Public Hearing of LCAP/ Budget/LCFF on (6/9) LCAP/ Budget Adoption (6/23) 	<ul style="list-style-type: none"> Review District Goals/ Measures during Retreat 			<ul style="list-style-type: none"> Final Data Review New District Goals 		
Budget	<ul style="list-style-type: none"> 15-16 2nd Interim Budget Report Draft on (2/25) 	<ul style="list-style-type: none"> LCFF Budget Report 2015-16 2nd Interim Budget Report Approved (3/10) Resolution Budget Increase & Transfer (3/10) CLC 15-16 2nd Interim Report (3/24) 		<ul style="list-style-type: none"> Budget update and potential program enhancements 	<ul style="list-style-type: none"> Budget and potential program enhancements (6/9) Public Hearing 15-16 Budget Adoption (6/9) Public Hearing Balance in Excess of Min Reserves (6/9) Adoption of LCAP (6/23) 					<ul style="list-style-type: none"> Approval of CLC 14=15 Unaudited Actuals Update on 1st Interim 	<ul style="list-style-type: none"> Public Hearing on Developer Fees Approval of 16-17 2st Interim Report

Communication Plan			<ul style="list-style-type: none">• Discussion & Approval of Commun. Marketing Plan (4/28)								
--------------------	--	--	--	--	--	--	--	--	--	--	--

DRAFT